



## Daily Medical Report 7/8/2020

**AMI**  
**11150 Sunset Hills Rd**  
**Suite 307**  
**Reston, VA 20191**

(10)(2e)  
(10)(2e)  
(10)(2e) [@ami.health](mailto:(10)(2e)@ami.health)  
(10)(2e)  
(10)(2e) [@ami.health](mailto:(10)(2e)@ami.health)

**St. Maartin**  
**The Netherlands**

(10)(2e)  
(10)(2e)  
(10)(2e) [@ami.health](mailto:(10)(2e)@ami.health)



## Executive Summary

### **Key Deliverables:**

- Current census of ICU tent is 0.
- New staff members all negative for COVID & MRSA.
- Projected hospitaier complex completion date moved from Aug. 1<sup>st</sup> to Sept. 3<sup>rd</sup>.
- SMMC wants to incorporate AMI staff into their shifts.

### **Risks & Issues:**

- None

### **Progress:**

- Staff Emergency Management Plan being finalized. Tent All Hazards Plan finalized.

### **Next Actions:**

- Staffing of COVID ICU tent X3.
- Continued EMS system support.
- Continuing EMS education activities
- Continuing Case Manager Community Engagement.
- Focus on completion of the internal all hazards disaster plan.



## Daily Patient Summary

1JULY2020

N°. of Cases	ICU	Patient requesting refer for further Investigation and Management	RTA
0	0	0	0